
  

Casted drain trenches and tree planters  

Replace damaged granite on the south walls with 
new ones  

Original marble panels reinstalled onto walls and 
columns in original baggage area  

Fireproofing and waterproofing installed  

Installed large renovated windows under plaza  

Started HVAC duct work installation  

Geothermal well pipes are connected to its  

       mechanical network  

Cherry tree planters casted. 

FEBRUARY 2010 

CIP concrete pavers for Jackson plaza 

Complete  restored window Install 

Finish elevator installation. 

Complete interior wall framing. 

Finish all mechanical installs 

Finish electrical and SCL Installs 

Complete HVAC duct work 

For more details, check out the King Street Station Web site 

3rd floor elevator under construction. 

Geothermal wells connected to mechanical network                                   East wall renovated windows reinstalled 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  b r i a n . h e n r y @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 5 1 4 6  

Marble panels reinstallation. 

HVAC duct work installation. 

http://www.seattle.gov/transportation/kingstreet.htm
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